Rpt-ID: RCPESPRJ Georgia Date: (04/07/2014
User: vepps Department of Transportation Page 1 of 4
Estimate Summary By Project

Contract ID: B14634-13-000-0 Estimate Number: 0005 Pay Period: 03/01/2014
to 04/04/2014

Contract Location: Time Allowed: 978  Days
SR70/SR154 (CAS- PAL HWY)@ RIDGE(CR 1374) & CEDAR C Elapsed Calender Days: 190 Days
Percent Time: 19.43
District: 7 Area: 03
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 08/16/2013
P. O. DRAWER 970 Date Awarded: 08/30/2013
Date Contract Executed: 09/23/2013
Date Notice to Proceed: 09/27/2013
MARIETTA GA 30061-0970 Date Work Began: 11/15/2013
Phone: (770)422-7520 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 05/31/2016

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $3,390,751.27 Counties:
Original Contract Amount $3,178,543.85 Fulton
Funds Available $3,016,832.60
Percent Complete 11.03%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0006864 $3,390,751.27 $3,178,543.85 $3,016,832.60 11.03% $111,338.15

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 04/07/2014

User: vepps Department of Transportation Page 2 of 4
Estimate Summary By Project

Contract ID: B14634-13-000-0 Estimate Number: 0005 Pay Period: 03/01/2014
to 04/04/2014

Project Number: 0006864 SR 70/SR 154 (CASCADE-PALMETTO HWY) - ROU!
N
Federal State Project Number: CSSTP-0006-00(864)

Total to Date Prev to Date This Estimate
Participating $373,918.67 $262,580.52 $111,338.15
Non-Participating $0.00 $0.00 $0.00
Total Earnings $373,918.67 $262,580.52 $111,338.15
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $373,918.67 $262,580.52 $111,338.15
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $373,918.67 $262,580.52
$111,338.15

Total Payable:



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14634-13-000-0 Estimate Number: 0005

Date: 04/07/2014
Page 3 of 4

Pay Period: 03/01/2014
to 04/04/2014

Project Number 0006864

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 312
66905.760 .015
.327 $1,003.59 $21,878.18
CSSTP-0006-00(864)
0010 210-0100 GRADING COMPLETE - LS 1.000 225
767757.780 .050
275 $38,387.89 $211,133.39
CSSTP-0006-00(864)
0015 310-1101 GR AGGR BASE CRS, INCL MATL TN 14,578.000 .000
18.670 116.860
116.860 $2,181.78 $2,181.78
0020 318-3000 AGGR SURF CRS TN 100.000 .000
17.650 79.760
79.760 $1,407.76 $1,407.76
Category Amount: $42,981.02 $236,601.11
Category Number: (0020 EROSION
0155 163-0300 CONSTRUCTION EXIT EA 6.000 2.250
1297.090 .750
3.000 $972.82 $3,891.27
0170 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 12.000 .000
827.030 2.000
2.000 $1,654.06 $1,654.06
Category Amount: $2,626.88 $5,545.33
Category Number: (0040 DRAINAGE
0385 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 247.000 316.000
55.880 56.000
372.000 $3,129.28 $20,787.36
0390 550-1360 STORM DRAIN PIPE, 36 IN, H 1-10 LF 34.000 .000
123.590 16.000
16.000 $1,977.44 $1,977.44



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14634-13-000-0 Estimate Number: 0005

Date: 04/07/2014

Page 4 of 4

Pay Period: 03/01/2014
to 04/04/2014

Project Number 0006864

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0040 DRAINAGE
0410 550-4224 FLARED END SECTION 24 IN, STORM DRAIN EA 3.000 1.000
558.730 1.000
2.000 $558.73 $1,117.46
Category Amount: $5,665.45 $23,882.26
Category Number: 0080 UTILITY RELOCATION
0515 500-3101 CLASS A CONCRETE cYy 18.000 .000
350.000 2.778
2.778 $972.30 $972.30
0520 611-8120 ADJUST WATER METER BOX TO GRADE EA 5.000 .000
500.000 2.000
2.000 $1,000.00 $1,000.00
0535 670-1120 WATER MAIN, 12 IN LF 1,807.000 80.000
75.000 331.500
411.500 $24,862.50 $30,862.50
0555 670-3129 TAPPING SLEEVE & VALVE ASSEMBLY, 12 IN X 1 EA 4.000 1.000
6500.000 1.000
2.000 $6,500.00 $13,000.00
0565 670-5620 WATER SERVICE LINE, 3/4 IN LF 479.000 .000
30.000 391.000
391.000 $11,730.00 $11,730.00
Category Amount: $45,064.80 $57,564.80
Category Number: 0010 ROADWAY
0590 632-0003 CHANGEABLE MESSAGE SIGN, PORTABLE, TYF EA 6.000 .000
3000.000 5.000
5.000 $15,000.00 $15,000.00
Category Amount: $15,000.00 $15,000.00
Project Total Amount: $111,338.15 $373,918.67



